

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – CRR – Providing BT surface and Causeway across Kagna River on R/F Tandur to Narayanpur of Tandur (M) – Estimate cost Rs.920.00/1180.00 lakhs – 2nd Extension of Agreement Time upto 31.12.2019 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 561

Dated: 28-10-2019

Read:-

From the ENC, PR, Lr.No.W1/DEE1/CRR/Narayanpur Causeway/ EOAT/2019,
dated.03.09.2019.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord 2nd Extension of Agreement Time upto 31.12.2019 (122) days in respect of work "Providing BT Surface and Causeway across Kagna River on Road from Tandur to Narayanpur of Tandur (M)", without imposing any penalty as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB)

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER